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04.03.10.01  PAD Waste Infrastructure

DWMMILE  WM Milestones

WJ43101000 Start PAD Waste Infrastructure Projects FY03 01OCT02 0 0 0

WJ43101003 Complete PAD Waste Infrastructure Projects FY07 07JUN07 0 0 0

DWMMI  Waste Management M&I

WJ43101001 PAD Waste Infrastructure M&I for FY03 01OCT02 30SEP03 250 250 0

WJ43101002 PAD Waste Infrastructure M&I for FY04 01OCT03 30SEP04 251 251 0

WJ43101023 PAD Waste Infrastructure M&I for FY05 01OCT04 30SEP05 250 250 0

WJ43101024 PAD Waste Infrastructure M&I for FY06 03OCT05 29SEP06 249 249 0

DWM00043  Design and Construction of Landfill Cells 6-11

WJ43101004 Conceptual Design (30% Design Package) 08FEB05 05APR05 40 40 0

WJ43101005 Final Design (50%, 90% and CFC Design Packages) 06APR05 15JUN05 50 50 0

WJ43101006 Issue RFP/Review Bids/Award Contract 14FEB06 28MAR06 31 31 0

WJ43101007 Construct Cells 6-11 29MAR06 26SEP06 125 125 0

DWM00044  Connection of Landfill Cells 3, 4 and 5

WJ43101008 Maintenance Work Order, LF Cell 3 02APR03 23APR03 15 15 0

WJ43101009 Mobilize/Construction/Demobilize LF Cell 3 24APR03 05JUN03 30 30 0

WJ43101300 Maintenance Work Order. LF Cells 4&5 01DEC04 21DEC04 15 15 0

WJ43101301 Mobilize/Construction/Demobilize, LF Cells 4&5 22DEC04 07FEB05 30 30 0

DWM00045  Roof Replacements for C-746Q and C-733

WJ43101010 Issue RFP/Review Bids/Award Contract 04APR07 25APR07 15 15 0

WJ43101011 Remove Old Roofs and Install New 26APR07 07JUN07 30 30 0

DWM00047  D&D of West End Smelter

WJ43101015 Issue Removal Action 02APR04 30SEP04 125 125 0

WJ43101016 D&D of West End Smelter 01OCT04 04APR05 125 125 0

DWM00062  Electrical Upgrades to C-746 A&B C/O

WJ43101026 Electrical Upgrades Support HAMMOCK 14OCT02 31JAN03 74* 74* 0

WJ43101040 C-746A Trash Sorting Area 14OCT02 21OCT02 6 6 0

WJ43101041 Perimeter Lighting and Receptacles 21OCT02 22NOV02 25 25 0

WJ43101039 C-746A East Smelter 04NOV02 25NOV02 16 16 0

WJ43101036 South Bay (CL20 thru CL31) 08JAN03 14JAN03 5 5 0

WJ43101037 Center Bay (CL20 thru CL31) 14JAN03 21JAN03 5 5 0

WJ43101038 North Bay (CL20 thru CL31) 22JAN03 28JAN03 5 5 0

WJ43101042 Demobilization 29JAN03 31JAN03 3 3 0

DWM00063  Fire Protection Upgrades to C746Q & C733 C/O

WJ43121037 Fire Protection Upgrades C746Q/C733 C/O HAMMOCK 07JAN03 11FEB03 25* 25* 0

WJ43121047 Remobilization 07JAN03 13JAN03 5 5 0

WJ43121057 Install Fiber Optic cable from C-746Q to C-633 14JAN03 23JAN03 7 7 0

WJ43121097 Complete install of conduit & detection system 14JAN03 04FEB03 15 15 0
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WJ43121067 Hook-up fiber optics to panel box @ C-633 24JAN03 27JAN03 2 2 0

WJ43121077 Fiber Optics Testing 28JAN03 29JAN03 2 2 0

WJ43121087 Final Acceptance Testing 05FEB03 11FEB03 5 5 0

DWM00070  Fire Resistant Wall

WJ43121147 Mobilization of Fire Resistant Wall Construction 07JUL03 09JUL03 3 3 0

WJ43121187 Support installation of Fire Resistant Wall 07JUL03 25JUL03 15* 15* 0

WJ43121157 Install metal sheeting 10JUL03 14JUL03 3 3 0

WJ43121167 Install Fire Resistant Drywall 15JUL03 24JUL03 8 8 0

WJ43121177 Demobilization 25JUL03 25JUL03 1 1 0

DWM00072  Leachate Treatment Facility Construction

WJ43121107 Start Leachate Treatment Facility Const Task 02DEC03 0 0 0

WJ43121117 Pre-construction M&I Support 02DEC03 07APR04 88 88 0

WJ43121127 Secure Safety and Health Permit 02DEC03 08DEC03 5 5 0

WJ43123001 Develop Performance Specs 02DEC03 15DEC03 10 10 0

WJ43121137 Site Sampling 09DEC03 09DEC03 1 1 0

WJ43123002 Develop RFP 16DEC03 31DEC03 10 10 0

WJ43123003 Issue RFP 02JAN04 0 0 0

WJ43123004 Receive Subcontractor Bid Packages 16JAN04 30JAN04 10 10 0

WJ43123005 Review Bids and Award 02FEB04 06FEB04 5 5 0

WJ43123006 Complete 30% Design 09FEB04 27FEB04 15 15 0

WJ43123020 Construction phase M&I support 23FEB04 29SEP04 153* 153* 0

WJ43123070 Develop RFP for Construction 23FEB04 05MAR04 10 10 0

WJ43123007 Complete of 60% Design 01MAR04 05MAR04 5 5 0

WJ43123008 Complete 90% Design 08MAR04 12MAR04 5 5 0

WJ43123120 Issue RFP for Construction 08MAR04 0 0 0

WJ43123170 Receive Contractor Bid Packages (Constr) 08MAR04 19MAR04 10 10 0

WJ43123010 Readiness Review 15MAR04 02APR04 15 15 0

WJ43123019 Site survey for excavation 15MAR04 02APR04 15 15 0

WJ43123220 Review Construction Bids and Award 22MAR04 02APR04 10 10 0

WJ43123011 Authorization to Proceed 05APR04 05APR04 1 1 0

WJ43123009 Delivery of Pre-fab Treatment Unit 06APR04 30APR04 18 18 0

WJ43123012 Mobilization 06APR04 11MAY04 25 25 0

WJ43123032 Site Prep 12MAY04 18MAY04 5 5 0

WJ43123092 Install Electrical Power 19MAY04 26MAY04 6 6 0

WJ43123112 Install Telecommunications Systems 27MAY04 01JUN04 3 3 0

WJ43123252 Set-up Laydown Yard 02JUN04 08JUN04 5 5 0

WJ43123052 Pour Concrete Slab 09JUN04 08JUL04 20 20 0

WJ43123072 Install Pre-Engineered Building 09JUL04 29JUL04 15 15 0

WJ43123152 Install underground piping 30JUL04 05AUG04 5 5 0

WJ43123172 Install Above ground piping 06AUG04 12AUG04 5 5 0

WJ43123192 Tap into Water lines 13AUG04 19AUG04 5 5 0

WJ43123212 Install Wet Wells/Boxes 20AUG04 26AUG04 5 5 0

WJ43123013 Develop O&M Training Plan 27AUG04 10SEP04 10 10 0

WJ43123015 Operational Testing / Training 13SEP04 22SEP04 8 8 0

WJ43123016 Demobilization 23SEP04 29SEP04 5 5 0

WJ43123036 Turnover for Occupancy 30SEP04* 0 0 0
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